MoDOT—Marshall Project Office

QUICK NOTES:

« Revised plans
for Bent 3 have
been forwarded
to OCCI.

« No restrictions
to the naviga-
tional channel
are expected
next week.
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Bridge Update

Piling at Bent 1 (South Bridge
Abutment)

April 30, 2010

158 Days are
Remaining on the
Bridge Closure

As pictured above, OCCI com-
pleted the first falsework tower
between Piers 5 & 6. It didn’t
take OCCI long to get use out
of the tower as girders already
span from Pier 6 to the first
tower. The casing for the sec-
ond tower can also be seen at
the left of the picture.

OCCI has been putting a lot of
their focus on the south side of
the bridge. The piling has been
driven, cut to grade, and the
subgrade prepared for the
work platform at Bent 1
(pictured bottom). OCCI also
drove piling for Bent 1.5
(pictured middle).

OCCl is also preparing the
north end of the bridge for stay
-in-place deck forms.



